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POLREP NO.: Fourteen (14)

INCIDENT/SITE NO.: Arkansas Chemical Company/T9

POLLUTANT: Textile chemicals and intermediates
CLASSIFICATION: Major '

SOURCE: Abandoned chemical facility

LOCATION: Newark, New Jersey

AMOUNT: 15,000 containers of various chemicals,

1000-1500 drums, 87 mixing tanks/outdoor
tanks containing unknown chemicals

WATER BODY: None

1, SITUATION

A. The Arkansas Chemical Company produced textile and other
specialty chemicals at its Newark facility until it was
abandoned in 1983. Abandoned on this site are a two-story
office/laboratory building (Bldgs. 25/30), a machine
shop (Bldg. 26), a small chemical processing building
(Bldg. 27), a large four-story chemical process building
(Bldg. 28), a boiler room/tank house (Bldgs. 16 & 16B),
a storage building (Bldg. 24), and two sheds (S1 & S2).
About 1000 drums and 15,000 small containers of
chemicals exist in these buildings.
there are approximately 17 aboveground storage tanks and
70 process tanks/reaction vessels.

In addition,
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2. ACTION TAKEN:

A.

A.

To date, the following work has been performed in
building 28:

1) 906 full drums have been staged.

2) 906 of these drums have been sampled.

3) 906 of these drums have been logged.

4) 522 empty drums have been staged behind building 28.

The following illustrates the total number of
containers/drums found, and their respective locations on
site. These containers/drums have been staged, sampled
and logged:

Building Total No. of Containers/Drums
51 81
52 22
16 5
24 2
26 25
27 11
30 64

ERCS continues vacuuming the aqueous material from the
third and fourth floor of building 28. Visqueen catch
basins have been installed on the fourth floor and roof
drains have been unclogged in an effort to reduce
future flooding problems. '

ERCS moved all empty and full drums from the fourth
floor of building 28 and staged them on the first floor
of building 28 for future bulking operations.

ERCS continues segregating and removing contaminated and
non-contaminated debris from buildings 30 and 30A in
preparation for the lab packing operation.

EPA/ERT and TAT/ERT continue to enter 1900-55 data into
the Removal Cost Management System (RCMS). RCMS will be
used to track daily costs incurred throughout the removal
action.

EPA and TAT continue with bid solicitation for the
decontamination of the floors using a high pressure
water system.

ERCS' chemists continue to analyze drum samples, for
hazardous characteristics, using the on-site laboratory.

3. FUTURE PLANS AND RECOMMENDATIONS:

ERCS' Health and Safety Officer will continue air
monitoring and sampling.



E.

EPA will employ the consultative services of two former
chemists/production managers of Arkansas Chemical Company
during the lab packing operation.

The lab packing operation to be performed by Chem Waste
Management is tentatively scheduled to begin during the
week of November 2, 1987.

EPA/TAT will begin soliciting bids for the removal of
on-site asbestos material.

EPA will continue to provide 24 hour site security.

4, FINANCIAL ACCOUNTING:

a.

B.

FINAL

Total Project Ceiling Authorized $ 1,968,000
Mitigation Contract Ceiling $ 1,600,000
Expenditures for Mitigation Contracts
1. a. Amount obligated to ERCS contractor.

for Delivery Orders #6893-02-073 and

#7445-02-008 (DCNs KCS - 361, 629, 633,
710, 726, 730, KE-0001) as of

October 10, 1987 $ 725,380
1. b. Estimated expenditures as of

Octcber 10, 1987 $ 403,739
1. c. Balance Remaining | $ 321,641
Unobligated Balance Remaining $ 874,620
Estimate of Total Expenditures to Date
for All Mitigation Contracts $ 403,739
Other Extramural Costs as of October 10
1., a. TAT Salary/Travel (estimated) $ 25,485
Intramural Costs as of October 10
1. a. EPA Salary/Travel (estimated) $ 9,782
Total Expenditures $ 439,006
Percent of Total Project Ceiling 22.3%
Percent of $2 Million 22.0%
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